WordBuds - Iteration 2

Caleigh Andrews, Javier Caldwell, Ainsley Lewis, Gavin Ward


Plan vs Actual

- Implement informed consent Page
- Get back onto testflight
- Finish setup work - dependency management
- Have a working widget

- Implemented widgets
- Finished dependency management
- Separated researcher dashboard and mobile app

Major Accomplishments

- Implement First Widget Version for IOS and Android
- Address Dependency Concerns (236 dependabot alerts -> 5)
- Migrate and Update Researcher Dashboard







Gavin Ward

Engineering and Quality

Dependency Management



Minimizing Repository



Javier Caldwell

Individual Contributions

Ainsley

- Dependency Management
- Security bug fixes (236 -> 5)
- Enabling Clean Code Repo
- Informed Consent Investigation

Javier

- Creating the Home Screen Widget and associated functions
- Reviewing Pull Requests

Gavin

- Moved Researcher Dashboard
- Set Up Developer Account
- Batched Downloads for Researchers

Caleigh

- Published documentation of review of family sharing functionality
- Started testing to verify the workflow

Completed by entire team

Lessons Learned

- Communication with External Resources takes time!
- Documentation Matters!

Next Steps

- Researcher Dashboard Updates
- Informed Consent Feature
- Publish App to Android Store / Testflight

Ainsley Lewis

AI Usage Statement

- All code written by LLMs was heavily reviewed and tested thoroughly before publishing
- Most code is written directly by the team and not reliant on LLM work
- Future Work: adding a .agents folder to mitigate hallucinations

Ainsley Lewis

Demo!